SOLVAY
soivar] SODA ASH JOINT VENTURE

March 19, 1998

Dan Oilson

WDEQ-AIr Quality Division
122 West 25" Ave.
Cheyenne, WY 82002

RE: CT-1347 Status
Dear Dan:

The purpose of this letter is to update you on the status of CT-1347. The proposed
modifications to Calciners 1 and 3 (AQD #s 17-and 48) were completed at the end
of February 1998. Compliance testing will be conducted within 90 days as required.
Construction for the Expansion Project has begun, but will continue at a slower pace
than originally planned. The start-up date of Phase | has been delayed until
September 2000.

The following table notes the revised schedule for the three phases of construction.

Phase | Begin Construction Start-Up Source AQD #
| February 1998 September 2000 76, 79, 80, 81, 82
il March 2000 January 2001 83
1] March 2002 January 2003 85
The revised schedule for modifications to existing sources are noted in the table
below:
Source AQD # Begin Modification Complete

| 17 (CA-1 only), 48 February 1998 February 1998
17 (CA-2 only) 1st Qtr 1999 1st Qtr 1999
2B, 47 3rd Qtr 1999 3rd Qtr 2000
10,11,14,44 1st Qir 2000 3rd Qtr 2000
53 1st Qtr 2000 1st Qtr 2001

If you have any questions, please contact me at (307) 872-6571.
Sincerely,

DN, AR

Dolly A. Pottex
Environmental Engineer

Cc: Lee Gribovicz
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